COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 21/ 2010

ESTI MATE SUMVARY 13: 48: 56
CONTI D: C17033 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 17033- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0  DAYS TI VE ALLOW 70 WORK DAYS
SH 6- WASHI NGTON & LOGAN COUNTI PERCENT TI ME: 91.43 ORI G TI ME ALLOW 70 WORK DAYS
PRQJIECT NO ES4 0061- 080
SH 6- WASHI NGTON & LOGAN COUNTI
NAVE OF ROAD: 006J
PRQIECT COUNTI ES: WASH NGTON LOGAN
CONTRACTCR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 10/ 21/ 2010 DATE TI ME STARTED 07/06/2010
1800 N TAFT ROAD DATE LET 02/ 18/ 2010 DATE WORK BEGAN
DATE AWARDED 02/ 24/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 15/ 2010 DATE ACCEPTED
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 07/ 06/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,849, 626.07 PARTI Cl PATI NG $ 2,727,775.07 $ 109, 996. 18
AWARD PROJECT AM: $ 2,801, 243. 94 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 729% TOTAL EARNI NGS 2,727, 775. 07 109, 996. 18
FUNDS AVAI LABLE: $ 121, 851.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,727,775.07 109, 996. 18
TOTAL CLAI VB $ 0. 00 RETAI NAGE -42,018. 66 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2, 685, 756. 41 109, 996. 18
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 2, 685, 756. 41 109, 996. 18
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 109, 996. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17033-BI D ESTI MATE RUN 10/ 21/ 2010
PRQIECT: ES4 0061- 080 ESTI MATE NO 0004 13: 48: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00210 *REMOVAL OF CONCRETE PAVEMENT 202. 750 202. 750
SY 0. 000 0. 00
13. 00000 202. 750 2,635.75
0010 202-00220 *REMOVAL OF ASPHALT NAT 470. 570 470.570
SY 0. 000 0. 00
7.00000 470. 570 3,293.99
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 3, 557. 660 3, 557. 660
SY 0. 000 0. 00
5. 00000 3, 557. 660 17,788. 30
0020 202-00500 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
165. 00000 2.000 330. 00
0025 202-01000 *REMOVAL OF FENCE 776.000 0. 000
LF 776. 000 388. 00
0. 50000 776. 000 388. 00
0030 202-04001 *PLUG CULVERT 5. 000 5. 000
EACH 0. 000 0. 00
125. 00000 5. 000 625. 00
0035 202-04002 *CLEAN CULVERT 5. 000 5. 000
EACH 0. 000 0. 00
1, 200. 00000 5. 000 6, 000. 00
0040 203-00060 * EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 1,277.000 1,277.000
CcY 0. 000 0. 00
25. 00000 1,277.000 31, 925. 00
0045 203-01500 BLADI NG 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01550 DQZI NG 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0055 206-00065 *STRUCTURE BACKFI LL (FLOMFI LL) 348. 000 314. 500
cY 33. 500 2,345.00

70. 00000 348. 000 24, 360. 00



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17033-BI D ESTI MATE RUN 10/ 21/ 2010
PRQJECT: ES4 0061-080 ESTI MATE NO 0004 13: 48: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00002 *ERGCSI ON LOG (12 | NCH) 650. 000 650. 000
LF 0. 000 0. 00
3. 25000 650. 000 2,112.50
0065 208-00034 *GRAVEL BAG 0. 000 0. 000
LF 0. 000 0. 00
6. 70000 0. 000 0. 00
0066 900-00014 ADDED | TEM (LUWP SUM/ FLOWFILL SPEC AL 1. 000 1. 000
LS 0. 000 0. 00
3, 338. 89000 1. 000 3, 338. 89
0070 208-00045 * CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
655. 00000 1. 000 655. 00
0075 208-00070 *VEH CLE TRACKI NG PAD 0. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0.00
0080 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 4. 000 4.000
HOUR 0. 000 0. 00
37. 00000 4.000 148. 00
0085 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 9. 000 9. 000
HOUR 0. 000 0. 00
48. 00000 9. 000 432. 00
0090 208-00205 *ERCSI ON CONTRCL  SUPERVI SCR 44.000 36. 000
HOUR 8. 000 452. 00
56. 50000 44.000 2,486. 00
0095 210-00010 *RESET MAI LBOX STRUCTURE 4. 000 0. 000
EACH 4.000 600. 00
150. 00000 4.000 600. 00
0100 212-00006 * SEEDI NG ( NATI VE) 0.125 0.125
ACRE 0. 000 0. 00
1, 000. 00000 0.125 125. 00
0105 212-00032 *SO L CONDI TI ONI NG 0. 000 0. 000
ACRE 0. 000 0.00
2, 000. 00000 0. 000 0.00



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17033-BI D ESTI MATE RUN 10/ 21/ 2010
PRQJECT: ES4 0061-080 ESTI MATE NO 0004 13: 48: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 213-00002 *MIULCH NG (WEED FREE HAY) 0. 030 0. 030
ACRE 0. 000 0. 00
875. 00000 0. 030 26. 25
0115 213-00061 *MULCH TACKI FI ER 0. 000 0. 000
LB 0. 000 0. 00
2. 85000 0. 000 0. 00
0120 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 802. 220 609. 000
SY 193. 220 425. 08
2.20000 802. 220 1,764. 88
0125 304-07009 * AGGREGATE BASE COURSE (CLASS 7) (SPEC AL) 0. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0.00
0126 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 1, 803. 000 1, 803. 000
CcY 0. 000 0. 00
27.00000 1, 803. 000 48, 681. 00
0130 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 212. 670 212. 670
TON 0. 000 0. 00
90. 00000 212. 670 19, 140. 30
0135 403-34751 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) 22, 888. 540 22, 888. 540
TON 0. 000 0. 00
70. 50000 22, 888. 540 1, 613, 642. 07
0140 405-00000 *HEATI NG AND SCARI FYI NG TREATMENT 133, 799. 400 133, 799. 400
SY 0. 000 0. 00
2.03000 133, 799. 400 271,612.78
0145 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 3, 547. 050 3, 547. 050
GAL 0. 000 0.00
0. 80000 3, 547. 050 2,837.64
0150 411-90010 *ASPHALT REJUVENATI NG AGENT 11, 348. 000 11, 348. 000
GAL 0. 000 0.00
3. 00000 11, 348. 000 34, 044. 00
0155 601-01025 * CONCRETE CLASS B (M SCELLANEQUS) 5. 050 5. 050
CcY 0. 000 0.00
1, 600. 00000 5. 050 8, 080. 00



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17033-BI D ESTI MATE RUN 10/ 21/ 2010
PRQJECT: ES4 0061-080 ESTI MATE NO 0004 13: 48: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 225. 460 225. 460
LB 0. 000 0. 00
1. 50000 225. 460 338.19
0165 603-01300 *30 | NCH REI NFORCED CONCRETE PI PE 72.000 72.000
LF 0. 000 0. 00
285. 00000 72.000 20, 520. 00
0166 900-00014 ADDED | TEM (LUWP SUM/ ADJUST CULVERT QUTLET 1. 000 1. 000
LS 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0170 603-01420 *42 1 NCH REI NFORCED CONCRETE PI PE 40. 000 40. 000
LF 0. 000 0. 00
465. 00000 40. 000 18, 600. 00
0175 603-05030 *30 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
765. 00000 2.000 1, 530. 00
0180 603-05042 *42 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
1, 250. 00000 2.000 2,500. 00
0185 603-10180 *18 | NCH CORRUGATED STEEL PI PE 88. 000 88. 000
LF 0. 000 0. 00
115. 00000 88. 000 10, 120. 00
0190 603-10240 *24 1 NCH CORRUGATED STEEL PI PE 48. 000 48. 000
LF 0. 000 0. 00
88. 00000 48. 000 4,224.00
0195 603-30018 *18 I NCH STEEL END SECTI ON 4. 000 4.000
EACH 0. 000 0. 00
175. 00000 4.000 700. 00
0200 603-30024 *24 1 NCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0205 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 756. 000 0. 000
LF 756. 000 9, 185. 40
12. 15000 756. 000 9, 185. 40



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17033-BI D ESTI MATE RUN 10/ 21/ 2010
PRQJECT: ES4 0061-080 ESTI MATE NO 0004 13: 48: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 606-01370 *TRANSI TI ON TYPE 3G 6. 000 0. 000
EACH 5. 000 7, 750. 00
1, 550. 00000 5. 000 7, 750. 00
0215 606-01390 *END ANCHORAGE TYPE 3K 2.000 0. 000
EACH 2.000 2,890. 00
1, 445. 00000 2.000 2,890. 00
0220 606-02000 *END ANCHORAGE ( SPECI AL) 3. 000 0. 000
EACH 3. 000 3,315. 00
1, 105. 00000 3. 000 3,315.00
0225 606-02003 *END ANCHORAGE ( NONFLARED) 3. 000 0. 000
EACH 3. 000 4, 950. 00
1, 650. 00000 3. 000 4, 950. 00
0230 606-02005 *END ANCHORAGE ( FLARED) 40. 000 0. 000
EACH 14. 000 19, 320. 00
1, 380. 00000 14. 000 19, 320. 00
0235 606-10200 *BRI DGE RAIL (SPEC AL) 260. 000 0. 000
LF 260. 000 9, 620. 00
37. 00000 260. 000 9, 620. 00
0240 607-00005 *END PCST 6. 000 0. 000
EACH 6. 000 1,572.00
262. 00000 6. 000 1,572.00
0245 607-00010 *CORNER AND LI NE BRACE PCST 2.000 0. 000
EACH 2.000 580. 00
290. 00000 2.000 580. 00
0250 607-01000 *FENCE BARBED WRE WTH METAL PCSTS 776. 000 0. 000
LF 776. 000 1,707.20
2.20000 776. 000 1,707.20
0255 607-11525 *FENCE (PLASTI Q) 145. 000 145. 000
LF 0. 000 0. 00
2.00000 145. 000 290. 00
0260 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 205. 000 205. 000
EACH 0. 000 0. 00
22.00000 205. 000 4,510. 00



CONTI D: C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17033-BID ESTI MATE RUN 10/ 21/ 2010
PRQJECT: ES4 0061- 080 ESTI MATE NO. 0004 13: 48: 56

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0265 612-00043  *DELI NEATOR (FLEXI BLE) (TYPE I11) 60. 000 60. 000
EACH 0. 000 0.00
26. 00000 60. 000 1, 560. 00
0270 614-00012  *SIGN PANEL (CLASS I1) 18. 000 18. 000
SF 0. 000 0.00
22. 00000 18. 000 396. 00
0275 614-01582  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) ( POST AND 24. 000 24. 000
SLI PBASE)
LF 0. 000 0.00
55. 00000 24. 000 1, 320. 00
0280 616-00240  *24 | NCH CONCRETE S| PHON PI PE 61. 000 61. 000
LF 0. 000 0.00
140. 00000 61. 000 8, 540. 00
0285 616-30024  *24 | NCH TRASH GUARD 2.000 2.000
EACH 0. 000 0.00
370. 00000 2.000 740. 00
0290 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0295 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
115, 724. 23000 1. 000 115, 724. 23
0300 627-00001  *PAVEMENT MARKI NG PAI NT 1, 007. 000 1, 007. 000
GAL 0. 000 0.00
35. 00000 1, 007. 000 35, 245. 00
0305 627-00005  *EPOXY PAVEMENT MARKI NG 405. 000 0. 000
GAL 405. 000 21, 262. 50
52. 50000 405. 000 21, 262. 50
0310 629-01210  *ADJUST MONUMENT BOX 2.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0315 630-00000 *FLAGA NG 3, 719. 500 3, 410. 000
HOUR 309. 500 6, 809. 00
22. 00000 3, 719. 500 81, 829. 00



CONTI D: C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17033-BID ESTI MATE RUN 10/ 21/ 2010
PRQJECT: ES4 0061- 080 ESTI MATE NO. 0004 13: 48: 56

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0320 630-00001  *PILOT CAR OPERATI ON 166. 000 166. 000
HOUR 0. 000 0.00
38. 00000 166. 000 6, 308. 00
0325 630-00007  *TRAFFI C CONTROL | NSPECTI ON 31.000 18. 000
DAY 13. 000 975. 00
75. 00000 31. 000 2,325. 00
0330 630-00012  *TRAFFI C CONTROL MANAGEMENT 63. 000 36. 000
DAY 27.000 14, 850. 00
550. 00000 63. 000 34, 650. 00
0335 630-80002  *FLASH NG BEACON ( SOLAR) 4. 000 3. 600
EACH 0. 000 0.00
500. 00000 3. 600 1, 800. 00
0340 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 35. 000 31. 500
EACH 0. 000 0.00
60. 00000 31.500 1, 890. 00
0345 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 147. 000 132. 300
EACH 0. 000 0.00
85. 00000 132. 300 11, 245. 50
0350 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 8. 000 7.200
EACH 0. 000 0.00
100. 00000 7.200 720. 00
0355 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 99. 000 89. 100
SF 0. 000 0.00
15. 00000 89. 100 1, 336. 50
0360 630-80360  *DRUM CHANNELI ZI NG DEVI CE 20. 000 16. 200
EACH 0. 000 0.00
35. 00000 16. 200 567. 00
0365 630-80380  *TRAFFI C CONE 300. 000 270. 000
EACH 0. 000 0.00
10. 00000 270. 000 2, 700. 00
0370 700-70010 F/ A M NOR CONTRACT REVI SI ONS 70, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17033-BI D ESTI MATE RUN 10/ 21/ 2010
PRQIECT: ES4 0061- 080 ESTI MATE NO 0004 13: 48: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 126, 288. 810 126, 288. 810
F A 0. 000 0. 00
1. 00000 126, 288. 810 126, 288. 81
0380 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0390 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 2,100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0405 700-70220 F/ A PHONE SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0430 506-00209 R PRAP (9 INCH R P RAP FOR WETLAND 100. 000 100. 000
CcY 0. 000 0. 00
136. 00000 100. 000 13, 600. 00
0435 900- 00006 ADDED | TEM (DOLLAR)/ H&S DENSI TY PRI CE REDUCTI ON -1,037.610 -1,037.610
DOL 0. 000 0.00

1. 00000 -1,037.610 -1,037.61



CONTI D: C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17033-BI D ESTI MATE RUN 10/ 21/ 2010
PRQIECT: ES4 0061- 080 ESTI MATE NO 0004 13: 48: 56

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0440 900-00010  ADDED | TEM ( HOUR)/ 18. 000 18. 000
HOUR 0. 000 0.00
22. 00000 18. 000 396. 00

CAT NO0400

0415 620-00002

0420 620-00012

0425 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

FI ELD OFFI CE ( CLASS 2)

FI ELD LABORATCRY (CLASS 2)

SANI TARY FACI LI TY

CAT 0200 CURRENT AMI  $ 2,824,851.07 $ 109, 996. 18 $ 2, 703, 000. 07
1. 000 1. 000
EACH 0. 000 0.00
10, 800. 00000 1. 000 10, 800. 00
1. 000 1. 000
EACH 0. 000 0.00
10, 975. 00000 1. 000 10, 975. 00
1. 000 1. 000
EACH 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 24,775.00 $ 0.00$ 24,775. 00

PRQJIECT TOTAL CURRENT AMI $ 2,849,626.07 $

109, 996. 18 $ 2,727, 775.07



